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Oak Ridge
SNF Strategy

• Complete five SNF shipments to INEEL.

• Close out the DOE-ORO EM SNF Program.



Oak Ridge
FY 2001 Progress

• Completed SNF Vulnerability Resolution in 
September 2000.

• Completed SNF retrievals in February 
2000.



Preparing to Decon Storage Position 
for Vulnerability Resolution

Retrieval of SNF Package 
from SWSA 5N

Oak Ridge
FY 2001 Progress



Oak Ridge
FY 2001 Progress

• Submitted SAR Addendum to NRC in 
November 2000.

• Responded to NRC Request for Additional 
Information.

• CoC expected in September 2001.



Oak Ridge
FY 2001 Planned Activities

• Currently working to complete repackaging 
last, most difficult fuels.

• Plan to complete OR SNF repackaging 
activities and return SNF canisters to interim 
storage in September 2001 awaiting shipment 
to INEEL.



Oak Ridge
FY 2002 Planned Activities

• Complete fabrication of sealed inner 
container (basket) for TN-FSV cask.

• Complete readiness to ship SNF to INEEL.

• Complete first SNF shipment to INEEL.



Oak Ridge
SNF Issues

• Challenges in making cross-country SNF 
shipments.

• Regulators have expressed concerns about 
any delay in FFA milestone to complete OR 
SNF shipments.

• INEEL readiness to receive Oak Ridge SNF.


